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SR 104/Paradise Bay-Shine Road - Intersection Safety Improvement
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2018

Q3 2019

Q2 2018

Q4 2019

On Schedule

Late

Environmental Complete

Right of Way Complete

Q1 2021

Q3 2021

Q1 2021

Q3 2021

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q4 2021

Q3 2022

Q4 2021

Q3 2022

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

310401D

Olympic 

SR 104

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

J. Wynands

24

Project Information

Project Description

The intersection of SR 104/Shine Road is an Intersection Analysis Location (IAL) for the year 
2016. 90% of the crashes at this intersection were entering at angle type crashes from Paradise 
Road. This project will provide intersection control which has the potential to increase traffic 
safety.        
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